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AGENDA TITLE: Adopt Resolution Appropriating Additional Funds for Contract Change Order No. 4 
for Lodi Grape Bowl All-Weather Surface Project ($12,061 56) 

MEETING DATE: November 17,2010 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Adopt resolution appropriating additional funds for Contract Change 
Order No. 4 for Lodi Grape Bowl All-Weather Surface Project 
($12,061.56). 

BACKGROUND INFORMATION: City Council at its meeting of April 7, 2010 awarded a contract to 
Western Engineering Contractors, Inc., in the amount of $592,675 for 
field preparation and awarded a contract to Fieldturf USA, Inc., for the 
purchase and installation of the field. On August 4, 201 0, Council 

approved an additional appropriation of $1 56,577.80 to cover Contract Change Order Nos. 1 , 2 and 3. 
These change orders were issued to cover various field changes and the installation of steps and ramps 
that would conform to the requirements of the Americans with Disabilities Act. 

Contract Change Order No. 4 addresses changes made to the design of the steps and ramps, additional 
work performed to relocate the storm drain retention chambers, a premium to speed the delivery of the 
railings, and deducts to the contract to help offset these added costs. 

The steps and ramps were widened to meet Building Code exit requirements and guardrails were needed 
on the steps instead of handrails. The changed dimensions added $1 3,883.68 to the contract, and the 
change of the handrails to guardrails increased the cost by $3,270.75. The storm drain retention 
chamber was relocated as part of Contract Change Order No. 1 , but the contractor also needed to 
perform an additional $10,434 worth of force main work due to the storm drain relocation. Contract 
Change Order No. 4 also added $2,079 to cover premium costs so that the project would be completed 
by November 12,2010. 

In order help offset the added costs, fence work added in Contract Change Order No. 1 has been deleted 
(-$9,350), the 7-foot sidewalk added in Contract Change Order No. 1 has been narrowed to a 6-foot 
sidewalk (-$3,962.67), a concrete mow band under the booster pump fence was deleted (4867.20) and 
completion of the aggregate base grading work will be performed by the Parks Department (43,426). 

The net result of Contract Change Order No. 4 is an increase of $12,061.56. Staff is therefore 
recommending the appropriation of $12,061 5 6  from the Parks Impact Mitigation Fees Fund to cover this 
contract change order cost. 

FISCAL IMPACT: There will be reduced maintenance cost of the areas surrounding the all- 
weather surface and reduced exposure to ADA-access claims at the Grape 
Bowl facility. Use of impact fees will reduce funds available for future parks. 
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FUNDING AVAILABLE: Requested Appropriation: 
Parks Impact Mitigation Fees (1217005): $12,061.56 
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Y 
Deputy City Managerllnternal Services Director 

e rl\ 
James M. Rodem2 
Interim Parks and Recreation Director 
Prepared by Wesley K. Fujitani, Senior Civil Engineer 
FWSNVKFlpmf 
cc: City Attorney 

Parks Superintendent 
Management Analyst Areida-Yadav 

Public Works Director 
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RESOLUTION NO. 201 0-1 91 

WHEREAS, on April 7, 2010, City Council awarded a contract to Western 
Engineering Contractors, Inc., in the amount of $592,675 for field preparation and 
awarded a contract to Fieldturf USA, lnc., for the purchase and installation of the field. 
On August 4, 201 0, City Council approved an additional appropriation of $1 56,577.80 to 
cover Contract Change Orders No. 1, 2, and 3, which were issued to cover various field 
changes and the installation of steps and ramps that would conform to the requirements 
of the Americans with Disabilities Act; and 

WHEREAS, Contract Change Order No. 4 addresses changes made to the 
design of the steps and ramps, additional work performed to relocate the storm drain 
retention chambers, a premium to speed the delivery of the railings, and deducts to the 
contract to help offset these added costs; and 

WHEREAS, staff recommends appropriating $1 2,061.56 from the Parks Impact 
Fee Fund to cover the cost of the change orders. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize appropriation of $12,061.56 from the Parks Impact Mitigation Fee Fund for this 
project. 

AYES: COUNCIL MEMBERS - Hansen, Hitchcock, Johnson, Mounce, and 
Mayor Katzakian 

NOES: COiiNCii MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None 

City Clerk 
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